
From: "Novak, Elisabeth" <Novak.Elisabeth@epa.gov>

To: "Michael PINTO" <michael.pinto@total.com>

CC: "Eron Dodak" <edodak@integral-corp.com>

rwebb@dofnw.com

"Young, Hunter" <Young.Hunter@epa.gov>

"Peterson, Lance" <petersonle@cdmsmith.com>

Date: 11/13/2020 7:38:37 AM

Subject: RE: Arkema Area PDI Work Plan Schedule

Good Morning Michael,

 

EPA appreciates the extra time and effort necessary to address the comments. The extension is approved.

 

I hope you have a good weekend,

 

Madi

 

 

E. Madi Novak, Remedial Project Manager

EPA Region 10, Superfund & Emergency Management Divison

Oregon Operations Office

503-326-3277

She/Her/Hers

 

 

From: Michael PINTO <michael.pinto@total.com>  

Sent: Friday, November 13, 2020 5:40 AM 

To: Novak, Elisabeth <Novak.Elisabeth@epa.gov> 

Cc: Eron Dodak <edodak@integral-corp.com>; rwebb@dofnw.com 

Subject: Arkema Area PDI Work Plan Schedule 

Importance: High

 

Madi,

 

As we discussed, LSS requests an extension to the due date for the Arkema Area PDI work plan. Extensive revisions must 

be made to the draft to address EPA comments. Several of the revisions, such as obtaining and evaluating GS roofing 

groundwater plume data, and changing the sampling approach from targeted locations to a grid will be time consuming. 

We are confident that we can submit the revised/final work plan by December 18 and will endeavor to submit sooner if 

possible. Please let us know if this schedule is acceptable to EPA.

 

 

 

Michael Pinto

RETIA USA LLC/Legacy Site Services LLC

665 Stockton Drive, Suite 110

Exton, PA 19341

Phone: 484 437-1991

Fax: 610 363-1498
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